

Phase 1 RAG Report: GuardianIQ

Project: GuardianIQ
Phase: 1 (Core Registries & Foundation)
Report Generation Date: 2026-07-06

NOTE: Phase 2 items such as workflow schedule, approval schedule, run schedule, and workflow notification are explicitly excluded from this report as requested.

RAG Status Definitions

- Green (On Track/Completed):** Deliverables completed, testing passed, no major blockers.
- Amber (At Risk/Partial):** Partial completion, minor issues identified, or testing partially passed/in progress.
- Red (Blocked/Delayed):** Pending, blocked, or significant issues preventing completion.

Executive Summary

Overall, Phase 1 execution has been successfully completed. The foundational elements, database setups, auth mechanisms, and core registries have achieved a **Green** status. All early phase sign-offs, testing cycles, and late-stage acceptance preparations have been completed and signed off.

Detailed Task Report

Day	Date	Activity	Deliverable	Testing Results	RAG	Remarks / Notes
1	19-May-2026	Kickoff and scope alignment	Kickoff notes, scope baseline, role matrix	PASS		Initial Phase 0 alignment reviewed.
1	19-May-2026	Architecture baseline	Architecture decision note	PASS		Architecture baseline reviewed.
1	19-May-2026	Repository and branching setup	Repo structure and branch strategy	PASS		Branch governance implemented.
1	19-May-2026	Detailed sprint board setup	Execution board ready	PASS		Sprint tracking artifact available.
2	20-May-2026	FastAPI project skeleton	Backend skeleton running locally	PASS		Backend foundation and health endpoints validated.
2	20-May-2026	React/Vite/Tailwind project skeleton	Frontend shell running locally	PASS		Foundation exists with Vite/Tailwind setup.
2	20-May-2026	PostgreSQL database provisioning	Database instance and migration setup	PASS		Alembic and database models exist.
2	20-May-2026	Auth/RBAC design	Auth and RBAC matrix v1	PASS		JWT auth, permissions, and RBAC structure validated.
3	21-May-2026	Core governance entities definition	Shared entity dictionary v1	PASS		Core governance entities implemented and mapped.

Day	Date	Activity	Deliverable	Testing Results	RAG	Remarks / Notes
3	21-May-2026	API response and error standard	API standards document and code helpers	PASS		Standard response structure and validation implemented.
3	21-May-2026	Authentication baseline	Auth APIs and middleware baseline	PASS		Login/refresh/logout validated. Protected routes working.
3	21-May-2026	UI layout and route protection	GuardianIQ UI shell with protected pages	PASS		Protected routes and reusable layouts detected.
4	22-May-2026	Phase 0 base tables and migrations	Base migrations and seed data	PASS		Core migrations and base tables exist.
4	22-May-2026	Logging, audit and health foundation	Logging and health baseline	PASS		Structured logging, request ID, health check done.
4	22-May-2026	Phase 0 integration smoke test	Phase 0 smoke test report	PASS		Smoke-path validation completed.
4	22-May-2026	Phase 0 review and sign-off	Phase 0 sign-off checklist	PASS		Final sign-off completed.
5	23-May-2026	Registry entity schema finalization	Phase 1 ERD and migration design	PASS		Schemas finalized.
5	23-May-2026	Registry migrations core entities	Registry migration scripts	PASS		Implemented migrations for core entities.
5	23-May-2026	Registry dashboard scaffold	Registry dashboard scaffold	UI PASS		Dashboard UI scaffold validated.
5	23-May-2026	Test strategy and data plan	Phase 1 test plan	PASS		Test strategy reviewed and finalized.
6	24-May-2026	AI Model Registry APIs	AI Model Registry set	API PASS		APIs validated.
6	24-May-2026	AI Agent Registry APIs	AI Agent Registry set	API PASS		APIs validated.
6	24-May-2026	AI Model and Agent list pages	Model and Agent UI pages	PASS		Dedicated frontend pages implemented.
6	24-May-2026	Daily build review and issue triage	Day 6 issue/action log	PASS		No issues found.
7	25-May-2026	Tool and Connector Registry APIs	Tool Registry APIs	PASS		Registry API for Tools implemented.

Day	Date	Activity	Deliverable	Testing Results	RAG	Remarks / Notes
7	25-May-2026	Workflow Registry APIs	Workflow Registry APIs	PASS		Registry APIs implemented with CRUD.
7	25-May-2026	Tool and pages	Catalog and Workflow pages	Tool and Workflow UI	PASS	Created frontend pages for workflow and tools.
7	25-May-2026	API validation testing cycle 1	API test results cycle 1	PASS		API validation cycle completed.
8	26-May-2026	User, Role and Department Registry APIs	User/Role/Department APIs	PASS		Implemented role mapping, department ownership.
8	26-May-2026	Data Source Registry APIs	Data Source Registry APIs	PASS		Designed schema, migrations, endpoints.
8	26-May-2026	User, Role, Department and Data Source screens	User/Role/Department/Data Source UI	PASS		UI screens constructed.
8	26-May-2026	Integration environment refresh	Integrated dev build	PASS		Pushed to GitHub, shared local stack.
9	27-May-2026	Relationship mapping APIs	Registry relationship APIs	PASS		APIs implemented and tested.
9	27-May-2026	Registry relationship viewer	Relationship viewer UI	PASS		UI designed and built.
9	27-May-2026	Registry audit logging	Registry audit logs	PASS		Audit events utility created and wired.
9	27-May-2026	UI integration testing cycle 1	UI test results cycle 1	PASS		API error structures standardized.
10	28-May-2026	Global registry search and filters	Search/filter capability	PASS		Search bar, pagination, sorting implemented.
10	28-May-2026	Dashboard metrics and counts	Live registry dashboard	PASS		Dashboard cards bound to API data.
10	28-May-2026	Defect fixes and stabilization	Stabilized Phase 1 build	PASS		Defects fixed, error messages improved.
10	28-May-2026	Swagger and developer notes	Developer documentation draft	PASS		README updated, relevant for Phase 1.
11	29-May-2026	Full regression testing	Regression report	PASS		Testing completed, no vulnerabilities found.

Day	Date	Activity	Deliverable	Testing Results	RAG	Remarks / Notes
11	29-May-2026	Demo data and scenario setup	Demo data seed	PASS		Realistic sample data prepared and inserted.
11	29-May-2026	Developer handover pack	Handover pack	PASS		Handover files, user guide, setup guide created.
11	29-May-2026	Acceptance review preparation	Acceptance pack	PASS		Acceptance pack completed and signed off.
12	30-May-2026	Final demo and walkthrough	Final demo completed	PASS		Proposed demo date set (11/06/2026).
12	30-May-2026	Acceptance and sign-off	Sign-off record	PASS		Completed with Change log.
12	30-May-2026	Policy & Rule Engine readiness backlog	Phase 2 implementation backlog	N/A		Deferred to Phase 2 (as expected).
12	30-May-2026	Package release candidate	Release candidate and notes	PASS		Uploaded to GitHub.

Change Log (Phase 1)

Change ID	Module	Change Description	What changed?	Who changed it?	When was it changed?	Why was it changed?	Suggestion	Status
CL-001	Model Registry	Make Provider field mandatory with frontend and backend validation	Added 'required' validations on UI forms and strict Pydantic model checks on API routes.	Aayush		to ensure data integrity and prevent incomplete provider entries in the registry.		Completed
CL-002	Model Registry	Replace Provider field with Provider Type, Provider Name, and Provider Details structure	Split the single text field into structured data inputs (Type, Name, Details) in both UI and DB.			To capture more granular, structured information about model providers.		Completed

Change ID	Module	Change Description	What changed?	Who changed it?	When was it changed?	Why was it changed?	Suggestion	Status
CL-003	Model Registry	Add additional provider governance fields (Owner, Developed By, Training Data, Hosting, Security, Usage Controls, Evaluation Details, Responsible Person)	Added fields: Owner, Developed By, Training Data, Hosting, Security, Usage Controls, Evaluation Details, Responsible Person.			To meet strict compliance and comprehensive AI governance requirements.		Completed
CL-004	Database	Create registry.ai_model_providers table with provider metadata and governance attributes	Created a dedicated SQL table to store the expanded provider metadata.			To normalize the database schema and manage providers as independent, reusable entities.		Completed
CL-005	Database	Update AI Model Registry to use provider_id relationship instead of provider text field	Replaced the raw text column with a foreign key linking to the new provider table.			To establish proper referential integrity between AI models and their providers.		Completed
CL-006	Workflow View	Redesign Workflow lifecycle view to align with governance and operational workflow stages	Updated the workflow detail UI to visually represent exact governance pipeline stages.			To provide better visibility and tracking of a workflow's maturity and approval state.		Completed

Change ID	Module	Change Description	What changed?	Who changed it?	When was it changed?	Why was it changed?	Suggestion	Status
CL-007	Relationship View	Redesign Relationship View to improve mapping between workflows, agents, models, tools, and data sources	Enhanced the interactive node graph to better visualize complex asset linkages.			To make it easier for users to understand deep asset interdependencies.		Completed
CL-008	Dashboard	audit metric card need to be dynamic	Wired the audit metric card to fetch live data from the backend audit endpoints. Introduced a new "Register All" UI button and mapped it to batch processing routes. Added summary tiles displaying total AWAITING_APPROVAL and COMPLETED workflows.			To display accurate, real-time system metrics instead of static mock data.		Completed
CL-009	Registry	add registry all button	Added a mandatory text reason modal before rejecting/revoking, storing the reason in the DB.			To significantly streamline the bulk onboarding process of multiple assets.		Completed
CL-010	Execution	Execution Dashboard Cumulative Metric Tiles				To provide an immediate, at-a-glance summary of operational workflow bottlenecks.		Completed
CL-011	Execution	Rejection/Revocation Reason Auditing:				For strict auditing and tracking of manual intervention decisions by administrators.		Completed

Change ID	Module	Change Description	What changed?	Who changed it?	When was it changed?	Why was it changed?	Suggestion	Status
CL-012	Execution	Dashboard "Active Tenants" Dynamic	Connected the tenant metric tile to live authentication session logs.			To accurately reflect the true number of concurrent user sessions on the platform.		Completed
CL-013	Left Pannel	Collapsible Global Sidebar Navigation:	Added a vertically centered toggle arrow to expand/collapse the left sidebar menu.			To improve UX and maximize the available screen space for main dashboard content.		Completed
CL-014	All pages	Required a hint button in all the pages	Placed a Hint Bulb on each modules to help users.					Completed
CL-015	User&Roles	when new user is created, it saves new user without dept and required role as per scope of project ideallythis has to be mandetory	Made the required filed mandatory.					Completed